APPENDIX K
Final Inspection and Acceptance Forms




URS MUSCOY OU RA /1-215 AND BNSF RAILROAD UNDERCROSSING

FINAL INSPECTION AND ACCEPTANCE FORM

Contract No.: EPA Contract No. 68-W-98-225; WA No. 069-RARA-095 Date:  4/5/05
URS Project No.: 18600069
Project Title: Muscoy Operable Unit (OU) Remedial Action (RA)
Definable Feature of Work: 1-215 and BNSF Railroad Undercrossing
A. Personnel Present
Name Position Organization
L tpam  HAREY ENCESTR URS
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3. Bice BrRYDeN) PiRe <o R | WATER LTiTy SBMWD
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(List additional personnel on reverse side.)

This is to certify that the above referenced Definable Feature of Work has been completed and inspected in
accordance with the final design, and is accepted by the personnel listed below. The one-year warranty
commences upon this final acceptance. Any outstanding issues or deviations are noted below.

Outstanding Issues:

b yses '/}ha:a 1 Lues

I : 7
City of San Bernardino Municipal Water Dept. URS Resident Inspecto[)
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L Ry

City of San Bernardino Municipal Wat pt.

URS Construction Manager
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065/” 5; /05 URS Engineering~

El-Co Contractors, Inc.




‘JRS MUSCOY OU RA /1215 AND BNSF RAILROAD UNDERCROSSING

FINAL INSPECTION AND ACCEPTANCE FORM

Contract No.: EPA Contract No. 68-W-98-225; WA No. 069-RARA-09]5 Date: - -O5
URS Project No.: 18600069
Project Title: Muscoy Operable Unit (OU) Remedial Action (RA)
Definable Feature of Work: I-215 and BNSF Railroad Undercrossing
A. Personnel Present
Name Position Organization
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(List additional personnel on reverse side.)

This 1s to certify that the above referenced Definable Feature of Work has been completed and inspected in
accordance with the final design, and is accepted by the personnel listed below. The one-year warranty
commences upon this final acceptance. Any outstanding issues or deviations are noted below.

Outstanding Issues:

Lhn & 1rr—

The Burlington Northern and Santa Fe Railway
Company

US. EPA

Nkl

URS Resident Insp@r

URS Construction Management

URS Engineering
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El-C actors, Inc. 7




Insurance C
Bond Nunj_ber )

909- 887~ 2610

ind subject to the fol!o\mng, MiSSION IS i-!EREBY GRANTED fo:

INSTALI; PIPEI:INE ’1'0 CONVEY CONTAMINATED WATER FROM THE MUSCOY GROUNDWATER CONTAMINATION
SUPERFUND SITE TO A TREATKENT PLANT AS PER PLAN DATE STAMPED APRIL 2, 2003 BY CALTRANS
PERMIT OFFICE, AN'D PARENT PERMIT NUMBER 08-01-N-UJ-1525; AND/OR AS DIRECTED BY THE STATB'S
REPRESENTATIVE

A pra;j'ob,nieeting
yrior to start of :
Jrejudice.

HIS PERMIT !S NOT A PROPERTY RIGHT AND DOES NOT TRANSFER W!T H THE PROPERTY OWNER
he fcllowmg attachments E also mcluded as part of this permlt (Check appilcab!e).

b} Yes D No General Prowsuons In addition to fee, the penniuee' will
be billed actual costs for:

AYes [1 No Utility Mamtenance Provisions

g Yes CINo ™ Storm Wat or € Specual Prowsions : - Yes [INo Review

XYes L1 No  Special Provusnns | ©@Yes [INo Inspection

TIYes EINo A Ca-OSHA permit, i required: Permit No. 1 ®vyes DONo Field Work -
Jves No  As-Built Plans Submittal Route Slip for Locally Advertised Projects

JYes ENo Storm Water Poluion Prevention Plan  Water Polltion Control Plan (it any Caftrans effort expended) Lo

The mfomatlon in the environmental documentation has been reviewed and considered prior to

Dves N° approval of this permit.

his permit Is void unless tha work is cbmpleted before ___January 1, 2086
his permit is.to be strictly construed and no other work other than specifically mentioned is hereby authorized. .
o pro;ect work sha!l be commanced until all the other necessary permits and the envrronmental dearances have been obtained.

EROIT ENGINEER: Ray Bohbahan! - “APPROVED: B
EELATED PERMIT(S) 08-01-N-UJ-1525 : S :
'OPIES TO:




 Ionumeénts pnorto work cOmmeneement. Monuments shall be referenced or reset in aceofdance withthe

Busmess and Professlons Code. o

5. No lane may be closed or obstructed at any time unless specxﬁcally allowed per the encroachment permit,
shown i in approved trafﬁc control plans, and/or as directed by the State’s representative.

6. Except for mstalhng, ma.mta.mmg and removing traffic control devices, any work encroachmg w1th1n o
0.9m(3°) of the edgeof a travel lane for areas with a posted speed limit below 45mph or 1 8m(6’) of th* e
edge of a travel lane, for areas with a speed limit posted at 45mph or higher, shall 1 requn'e closmg of that'

travel lane. Any work encroachmg within 1. 8m(6’) of the edge of the shoulder, shall reqmre cIosing of that

S Al

rsday

in September, the second Monday in October, November 11%, Thanksgiving Day,” the day after
Thanksgiving Day, and' December 25™. When a fixed holiday falls on Saturday, the precedmg Fnday
shalI be desxgnated as hohday

8. Should any devxanon ﬁom these procedures or conditions be observed, all work shall be suspended until
satlsfactory steps have been taken to ensure compliance.

9. THE PERMITTEE SHALL CONTACT STATE'S REPRESENTATIVE FOR FINAL INSPECTION
AND APPROVAL OF COMPLETED WORK.

10. If time extensmn is necessary a request for time extensxon and the accompanymg attachments must be
made a minimum of two (2) weeks prior to completion date stated on face of permit. If work has not been

started before completion date, the permit will be voided. Failure to comply with rules and regulatxons _

stated on permn wﬂl Jeopardlze future permlt privileges.

shoulder. Permxttee shall not1fy the State's Representanve and obtam approval of, all t_ra.ﬁﬁc_control Iane

and untll' )
1:00 PM on Fridays, exclndmg hohdays All the Ianes shall be open ‘for use by trafﬁ_c on, Ssat_urdays, -
Sundays and designated hohdays The designated hohdays are: January | 1“ the third Monday in January, - -
the second and third Mondays in February March 31, the last Monday in May, July 4™, the first Monday N

(N




< rzq

X

X

sa.fety Personal vehicles of the contr:

" No matenals-or waste shall be stockpiled within

Reqmred trafﬁc conttoI devic

State right of way

Except as spec1ﬁcally prov1ded herein, all reqmrements of the Vehlcle Code and other apphcable laws
must be complied with in all partlculars. e

When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of
cones or delineators shall be considered to be the edge of the traffic lane. The permittee shall not
reduce the width of the emstmg lane to less than IO feet without written approval from the State’'s -

representative.

Excavations made w1thm th” Ahmlts of the right of way shall be baclcﬁlled and resurfaced to ngmaL
condition before leavmg the work area unless othermse authonzed by the State S representatlve.

Permittee shall be respo
provide any needed traffic control

of a quahﬁed traffic control contractor to

The permlttee shall arrange a meeting between his_ ﬁeld repr&sentamve, trafﬁc control contractor,
Caltrans representative and/or CHP at least two (2) weeks prior to start of any work covered under this
permit to arrange date and time of starting Work and. determine appropriate methods of handling
traffic. At least 3 working days notice shall be given to the Caltrans representauve and/or the CHP,
prior to the meeting to allow time to arrange for attendance. ,

A copy of this perm1t, complete with all attachments, shall be kept by permittee/contractor working
under this permit and must be shown to the State Permit Inspector, State’s Representa’aves or Law
Enforcement Officer, on demand i

The permlttee shall be responsfole for notlfymg the appropnate utlhty companies OF underground

service alert prior to any excavation work.

The permittee shall notify the California Highway Patrol Area Commander at least 72 hours prior to
xmplementmg trafﬁc contml _




must be held two (2) days or more prior fo the planned starf of

representative shall have complete authority to determine Whether
been complied with. The State répresentative may then aliow

 construction Meeting Record below must be signed by bott
work maystart, .

thg perm A ikpares | e»t’he&l;ﬁn%? or
the permit Work to- procsed as app

S epre iaive nd the perm

writien, have .

before the permit - .

This agreement or a copy thereof, must be mailed back to the Caitrans District 8 Encroachment Pormit Office at 464
W. 4th. Street, 6th. Floor, MS 619, San Bernardino, CA 92401-1400, within three (3) working days prior to the pre-
construction meeting. Failure to retum this form could delay the reiease of your bonds. A copy of this document shall be

at the job site at all times when work is In progress and failure to do 50 may result in the suspension of work, as directed
by the State's representative.

ltis the permittee’s responsibility to insure that the State's representative is noﬁﬁéd of work completion and that the
attached Completion Notice is mailed to the Caltrans Permit office.

spoy

Date -

Printor Type Name

Position or Title -

PRECONSTRUCTION MEETING RECORD

State Rep'l:&sentaﬁve » (\)Wa %ﬁ,é,,,_\ vl /17 /o q |

Date .
Permittee Representative . %A/ M /) S0y
Date = - :

Date Work May.Begir; 'ZJ/ ‘3/{5 7 .




State Representative

Permittee Representative
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